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Subject: TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 

AMENDMENT APPROVAL 
RESOLUTION TAA-06-62, AMENDING RESOLUTION TA-02-13 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-62, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #55.3 described below. 

 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) requests approval of the following TCRP 
project application amendment. 

 
Project #55.3 – Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe 
and Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail separation at 
Colton in San Bernardino County – Hunts Lane and State Street/University Parkway.  Amend 
application to: 

• Program $350,000 in TCRP funds to Construction. 
• Redistribute $180,000 in TCRP funds from Plans, Specifications and Estimates (PS&E) to 

Project Approval and Environmental Document (PA&ED). 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
The overall Alameda Corridor East project will reduce traffic congestion and delays at 
roadway/railroad crossings and eliminate potential conflicts between vehicular and train traffic by 
the construction of grade separations along the Burlington Northern-Santa Fe and Union Pacific 
Railroad lines.  This project is to construct a grade separation at Hunts Lane and State 
Street/University Parkway in San Bernardino County.   
 
SANBAG is requesting to revise the project schedule and to update the funding plan to address 
increased project costs and new funding sources.  Due to several years of uncertainty of available 
TCRP funding and future allocations, right of way activities were suspended and a railroad 
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construction and maintenance agreement was also suspended at these locations.  These activities 
have resumed over the last 12 months; however, right of way and construction costs have increased 
substantially.  
 
SANBAG and the local agencies are addressing cost increases with all the San Bernardino County 
Alameda Corridor East projects by utilizing available federal funding and other funding sources to 
augment the TCRP funds to fully fund the projects.  This is resulting in some reprogramming of 
TCRP funding between the five projects and a change in the funding plan for the Hunts Lane and 
State Street/University Parkway projects.  
 
SANBAG will be supplementing TCRP funds on the Hunts Lane project with $18,750,000 in 
SAFETEA-LU funds.  As a result of using federal funds, National Environmental Policy Act 
environmental clearance is now necessary and will require additional environmental work and a 
schedule delay.  To cover the costs for additional environmental work, it is proposed to move 
anticipated cost savings of $180,000 in the PS&E phase to the PA&ED phase.  Additional right of 
way work will also be necessary and will be covered with SAFETEA-LU funds.  In addition, 
SANBAG is proposing to program an additional $350,000 in TCRP funds to the construction phase.   
 
A concurrent allocation of $22,000,000 for Construction on the State Street/University Parkway 
project and an allocation amendment to redistribute $180,000 from PS&E to PA&ED is requested 
under Reference No. 2.6e. 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(2)  
 December 13-14, 2006 

 Page 3 of 4 
 

  
 “Caltrans improves mobility across California” 

RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #55.3 as follows: 
 
Revises: 
 
 

 
Phase 3
Phase 4 05/06

03/04

County District BREF TCRP

5,100 25,450

02/03
03/04

San Bernardino 8 55.3
Phase 1
Phase 2

Completion (FY)

Change
Proposed

350
34,410

Description:

San Bernardino Associated Governments (SANBAG)
SANBAG
Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and Union Pacific Railroad lines, Los 
Angeles County line to Colton, with rail-to-rail separation at Colton in San Bernardino County - Hunts Lane and State 
Street/University Parkway.

Lead Agency:
Implementing:

TCRP
Existing 34,060 34,060 510 3,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(25,450) 22,000 3,800 350 180 (180)
8,610 22,000  3,800   5,100 25,800 690 2,820   

SAFETEA-LU
Existing 0
Change 18,750 4,000 14,750 4,000 14,750
Proposed 18,750 4,000   14,750   4,000 14,750     
UPRR
Existing 0
Change 1,000 1,000 1,000
Proposed 1,000    1,000    1,000     
BNSF
Existing 0

Total
Existing 34,060 34,060 0  0   5,100 25,450 510 3,000   
Change 21,600 (21,450) 23,500  19,550   4,000 17,600 180 (180)   
Proposed 55,660 12,610 23,500  19,550  2,820    9,100 43,050 690

Change 1,500 1,500 1,500
Proposed 1,500  1,500       1,500    

07/08
10/1107/08

06/07
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TCRP #55.3 

 
Description: Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County –Hunts Lane and State 
Street/University Parkway. 

 
 
 
 
 
 


